
STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

STRUCTURES REPRESENTATIVE’S REPORT 
HC-0010 (CUSTOMIZED) 

JOB STAMP 
 

04-0120M4 (04-00000022) 
04-SF-80-1.6/2.7 
San Francisco Oakland Bay Bridge 
Oakland Touchdown - Phase 2 

SIGNATURE 

Gary Lai, Original Signed 
TITLE 

 
 
Structures Representative 

“Caltrans improves mobility across California” 

 REPORT NO. 08 to  DATE June 12, 2012 M T W Th F S S 
SHIFT HOUR START 07:00 STOP 16:30 TEMPERATURE  

WEATHER  Clear 

 
1. Continue to fill in for Stanley Ku on the SAS project – WDC. 
2. Weekly Schedule Meeting: 

a. Moving the schedule meetings to Friday at 10:00 
b. Construction has the requested .dgn files and will transmit to FWI. 
c. SWPPP and Sampling & Analysis plans should be returned to FWI by tomorrow. 
d. WB Acceleration Ramp (CCO 23) needs to have the existing Hi-Mast light pole removed. 
e. FWI requesting that their Value Engineering Proposal for the sign foundation piles be advanced within 

Design.  Previously indicated that we have no interest in the VEP at this time.  
f. Balance of falsework plan sheets to be returned tomorrow. 

3. Multi-Project Coordination Meeting – provided project update to the group. 
4. Met with Hasan El-Natur, OSD, regarding the Abutment 23 pile clearance issue.  Worked out a solution to move 

the piles inward to allow for a reduction in the footing width.  Sent drawing over to Mohan Char, AECOM, for 
approval and issuance of a revised plan sheet.  Information also forwarded onwards to FWI for planning 
purposes. 

5. Formally received PQWP for RBC Lubron. 
6. Received revised High Mast Light pole submittal.  Having FWI resubmit under the correct submittal series 

number (8 not 34). 
7. Sent email to Mohan Char, AECOM, to check their status for a meeting with the demolition contractor – 

Cleveland Wrecking. 


